PROJECT STATUS REPORT

ClaudeCode Advancements

Research, tools, and systems for AI-assisted development

2,980	61,495	9	345
TESTS PASSING	LINES OF CODE	MODULES	COMMITS

19	345	18	29d
master tasks	intelligence findings	live hooks	project age

Session 76 · 2026-03-20

github.com/mpshields96/ClaudeCodeAdvancements

CONTENTS

Contents

1 Executive Summary
Project overview, health dashboard, and key metrics

2 Five Frontiers
Status of the five core research areas

3 Module Deep-Dives
Detailed breakdown of each module's capabilities and progress

4 Master Tasks
All aspirational goals — complete, active, pending, and blocked

5 Priority Queue
Decay-based priority scoring for active work

6 Live Infrastructure
Hook architecture integrated into Claude Code

7 Intelligence & Research
Reddit findings, academic papers, and self-learning metrics

8 Architecture Decisions
Key technical decisions and their rationale

9 Risks & Blockers
Known issues, mitigations, and technical debt

10 Next Priorities
Upcoming work items ranked by impact

11 Honest Assessment
Objective gaps, limitations, and areas falling short

EXECUTIVE SUMMARY

Executive Summary

ClaudeCodeAdvancements is a research and development project building validated tools, hooks, and systems for Claude Code users and AI-assisted development workflows. Launched 2026-02-19 with 76 development sessions completed. All five original research frontiers are production-complete with 2,776 automated tests across 9 modules. The project has expanded into 19 master-level tasks covering autonomous intelligence gathering, self-learning loops, academic research integration, and professional design output. Zero external Python dependencies.

Project Health

TESTS

2,980 / 2,980

73 suites — 100% pass rate

CODEBASE

61,495

Source: 30,873 Test: 30,622

Test-to-source ratio: 0.99:1

VELOCITY

345 commits

11.9/day · 4.5/session

29 days · 76 sessions

MODULES

9

79 source files · 75 test files

0 stubs · 0 syntax errors

MASTER TASKS

19

6 done · 8 active · 4 pending

INTELLIGENCE

345 findings

21 papers · 18 live hooks

Zero external dependencies

FIVE FRONTIERS

Five Frontiers

The five core research areas that drive CCA's development, each validated through community intelligence, Anthropic research, and developer surveys.

1 Persistent Cross-Session Memory

Active CRITICAL

Every session starts from zero — this gives Claude a brain that persists.

TESTS: **228** LOC: **1,758**

2 Spec-Driven Development

Active HIGH

Unstructured prompting produces poor architecture. Enforce requirements > design > tasks > implement.

TESTS: **158** LOC: **1,186**

3 Context Health Monitor

Active HIGH

Context rot causes silent output degradation. Monitor, warn, and auto-handoff.

TESTS: **266** LOC: **2,197**

4 Multi-Agent Conflict Guard

Active HIGH

Parallel agents overwrite each other. Guard credentials, paths, and system modifications.

TESTS: **724** LOC: **4,121**

5 Usage Transparency Dashboard

Active MEDIUM

No real-time token/cost visibility. Counter, alerts, and structural completeness.

TESTS: **259** LOC: **3,021**

MODULE DEEP-DIVES

Module Deep-Dives

Memory System

Active

TESTS **228** LOC **1,758** FILES **4** `memory-system/`

Persistent cross-session memory. Captures decisions, preferences, and context across Claude Code sessions using hooks and MCP.

KEY COMPONENTS

- Capture hook (PostToolUse + Stop)
- CLI viewer (stats, search, list)
- 8-char hex ID schema
- MCP retrieval server
- Compaction-resistant handoff

Spec System

Active

TESTS **158** LOC **1,186** FILES **4** `spec-system/`

Spec-driven development workflow. Enforces requirements > design > tasks > implement sequence with approval gates.

KEY COMPONENTS

- /spec:requirements interview scaffold
- /spec:tasks atomic decomposer
- PreToolUse spec validator hook
- /spec:design architecture generator
- /spec:design-review (4 expert personas)
- UserPromptSubmit auto-activation

Context Monitor

Active

TESTS **266** LOC **2,197** FILES **8** `context-monitor/`

Context health monitoring with adaptive thresholds. Tracks token usage, warns at quality ceilings, blocks exit at critical levels.

KEY COMPONENTS

- PostToolUse token meter
- Stop hook auto-handoff
- Automatic session wrap trigger
- PreToolUse threshold alert
- Compact anchor (every 10 turns)
- Session pacer (2-3h autonomous runs)

Agent Guard

Active

TESTS **724** LOC **4,121** FILES **17** `agent-guard/`

Multi-agent safety, conflict prevention, and Senior Dev code review. Guards credentials, network ports, dangerous paths, and provides automated quality scoring on every write.

KEY COMPONENTS

- Mobile approver (ntfy.sh push)
- Network/port exposure guard
- Path validator (LIVE in hooks)
- File ownership manifest
- Bash command safety guard (LIVE in hooks)
- PR effort scorer (1-5 scale)
- False positive filter
- Tech debt tracker (trend analysis)
- Senior Dev orchestrator hook (LIVE)
- Credential extraction guard
- Content scanner (9 threat categories)
- Session guard (slop detection)
- Edit retry guard (LIVE in hooks)
- SATD detector (TODO/FIXME/HACK markers)
- Code quality scorer (0-100, A-F)
- Review classifier (6 categories)
- ADR reader (architecture decision discovery)

Usage Dashboard

Active

TESTS **259** LOC **3,021** FILES **7** `usage-dashboard/`

Token and cost transparency. CLI counter, OpenTelemetry receiver, cost alerts, and structural completeness checker.

KEY COMPONENTS

- Token counter CLI
- PreToolUse cost alert hook
- OTLP HTTP/JSON receiver
- /arewedone completeness checker

Reddit Intelligence

Active

TESTS **316** LOC **3,533** FILES **7** `reddit-intelligence/`

Community signal research. Discovers tools, patterns, and pain points from Reddit and GitHub to drive development priorities.

KEY COMPONENTS

- Reddit reader (posts + all comments)
- GitHub repo evaluator
- Subreddit profile registry (10 profiles)
- Autonomous scan pipeline
- Sandboxed repo tester

Self-Learning

Active

TESTS **526** LOC **6,426** FILES **12** `self-learning/`

Cross-session improvement through structured observation, pattern detection, autonomous proposals, and research ROI tracking.

KEY COMPONENTS

- JSONL event journal
- Trace analyzer (4 detectors)
- Sentinel adaptive mutation
- Findings resurfacer
- Overnight detector (time-stratified analysis)
- Trade reflector (5 pattern detectors)
- Pattern reflector + strategy engine
- YoYo improvement loop
- Academic paper scanner
- Skillbook injection hook (LIVE)
- Research outcomes ROI tracker

Design Skills

Active

TESTS **213** LOC **4,013** FILES **8** `design-skills/`

Professional visual output. Typst-based PDF reports, slides, HTML dashboards, SVG charts, website generation, and daily project snapshots.

KEY COMPONENTS

- Report generator (Typst pipeline)
- Dashboard generator (HTML)
- Website generator (landing + docs)
- Design guide + visual language
- Slide generator (16:9 PDF)
- Chart generator (SVG)
- Daily snapshot engine (metric diffs)

Research

Complete

TESTS **86** LOC **1,397** FILES **3** `research/`

R&D tools and experimental capabilities including iOS project generation and Xcode build wrapper.

KEY COMPONENTS

- iOS project generator (SwiftUI)
- Xcode build wrapper

MASTER TASKS

Master Tasks

19 tasks defined · **6 complete** · **8 active** · 4 pending · 1 blocked

Completed

6 tasks delivered

MT-2 Mermaid Architecture Diagrams in Spec System

Complete

Phase 1/1

COMPLETE (Session 19). Mermaid diagram requirement added to spec:design at lines 34 and 109.

MT-3 Virtual Design Team Plugin

Complete

Phase 1/1

COMPLETE (Session 21). `/spec:design-review` command created with 4 expert personas (UX, Security, Performance, Maintainability). Consolidated review with APPROVE/REVISE/REDESIGN verdict.

MT-4 Frontend Design Excellence via Design Vocabulary

Complete

Phase 1/1

COMPLETE (Session 21). Section 1b "Design References" added to spec:design — optional for UI features, includes reference UIs, design vocabulary, layout pattern, color constraints. Asks user once if no preferences specified.

MT-6 On-Demand Subreddit Scanner

Complete

Phase 1/1

COMPLETE (Session 27). Delivered:

DELIVERED

- profiles.py: 10 builtin subreddit profiles (4 domains: claude/trading/dev/res...
- --profile and --quick flags added to nuclear_fetcher.py

MT-7 Programmatic Trace Analysis for Self-Learning

Complete

Phase 1/1

COMPLETE (Session 26). Delivered:

DELIVERED

- self-learning/trace_analyzer.py: TranscriptEntry, TranscriptSession, RetryDet...

MT-20 Senior Developer Agent

Complete

Phase 3/5

MVP COMPLETE (S71-S72). All 5 modules built, tested, integrated:

DELIVERED

- Phase 1: satd_detector.py (44 tests) — S71
- Phase 2: effort_scorer.py (42 tests) — S71
- Phase 3: senior_dev_hook.py (48 tests) + code_quality_scorer.py (38 tests) — S72
- Phase 4: fp_filter.py (40 tests) + review_classifier.py (43 tests) — S72

REMAINING

- Phase 4: fp_filter.py (40 tests) + review_classifier.py (43 tests) — S72
- Phase 5: website templates. Report v2 built S54. |

NEXT: Full Vision items (ADR reader, tech debt tracker, architectural coherence checker).

Active

8 tasks in progress

MT-0 Kalshi Bot Self-Learning Integration

In Progress

Phase 1/2

Phase 1 COMPLETE (Session 21). Trading domain schema built in CCA self-learning module:

DELIVERED

- get_trading_metrics() with PnL tracking, win rate, by-market-type and by-stra...
- Phase 2: Deploy to polymarket-bot (requires cross-project work)

REMAINING

- Phase 2: Deploy to polymarket-bot (requires cross-project work)

MT-9 Autonomous Cross-Subreddit Intelligence Gathering

In Progress

Phase 1/3

Phase 2 COMPLETE (Session 31). Delivered:

DELIVERED

- autonomous_scanner.py: ScanPrioritizer (staleness + yield + diversity scoring...
- execute_scan(): End-to-end pipeline — fetch → filter → dedup → classify → rec...
- ScanResult dataclass with to_dict/save_json for structured output.
- /cca-nuclear autonomous mode: auto-picks highest-priority sub via scanner.
- Phase 3: Supervised trial — run with Matthew monitoring for 3 sessions.

REMAINING

- Phase 3: Supervised trial — run with Matthew monitoring for 3 sessions.

MT-10 YoYo-Pattern Continuous Self-Learning and Self-Building

In Progress

Phase 2/3

Phase 1 COMPLETE (Session 28), QualityGate added (Session 29), E2E validated (Session 29).

DELIVERED

- improver.py: ImprovementProposal lifecycle, ImprovementStore (JSONL), Proposa...
- QualityGate: Geometric mean anti-gaming (Nash 1950 / sentrux pattern). Preven...
- Phase 2 COMPLETE (Sessions 42-44): 5/5 validation sessions, 36 transcripts an...
- Phase 3: Two tracks: (A) Graduate self-learning to Kalshi bot (requires cross...

REMAINING

- Phase 3: Two tracks: (A) Graduate self-learning to Kalshi bot (requires cross-project ...

MT-11 Autonomous GitHub Repository Intelligence

In Progress

Phase 1/2

Phase 1 COMPLETE (Session 30). Delivered:

DELIVERED

- github_scanner.py: RepoMetadata (from GitHub API), RepoEvaluator (0-100 scori...
- Phase 2: Live GitHub API integration (web fetch trending + search).

REMAINING

- Phase 2: Live GitHub API integration (web fetch trending + search).

MT–12 Academic Research Paper Integration

In Progress

Phase 1/2

Phase 1 COMPLETE (Session 38). Delivered:

DELIVERED

- self-learning/paper_scanner.py: Semantic Scholar + arXiv API integration, 4 C...
- Phase 2: Run across all 4 domains, log top papers. Increase delay to 3s (429 ...

REMAINING

- Phase 2: Run across all 4 domains, log top papers. Increase delay to 3s (429 rate limi...

MT–13 iOS App Development Capability

In Progress

Phase 1/3

Phase 2 COMPLETE (Session 49). Delivered:

DELIVERED

- ios_project_gen.py: Generates complete Xcode projects from CLI (SwiftUI + tes...
- xcode_build.py: Python xcodebuild wrapper (build, clean, test, scheme/simulat...
- Phase 3: Build first real app (Kalshi mobile dashboard) or install SwiftUI Ag...

REMAINING

- Phase 3: Build first real app (Kalshi mobile dashboard) or install SwiftUI Agent Skill

MT–14 Autonomous Re-Scanning of Previously Scanned Subreddits

In Progress

Phase 1/3

Phase 1 COMPLETE (Session 35). Delivered:

DELIVERED

- rescan_sub() method on AutonomousScanner: delta-scanning with timestamp filte...
- get_stale_subs() helper for identifying overdue subs
- Phase 2: Run rescan on a real stale sub, validate delta filtering works. Phas...

REMAINING

- Phase 2: Run rescan on a real stale sub, validate delta filtering works. Phase 3: Wire...

MT-17 UI/Design Excellence and Professional Report Generation

In Progress

Phase 4/5

Phase 1 COMPLETE (Session 41). Delivered:

DELIVERED

- design-skills/ module with CLAUDE.md, design-guide.md (color palette, typogra...
- design-skills/report_generator.py — CCADataCollector + ReportRenderer + CLI (...
- design-skills/templates/cca-report.typ — Professional status report template
- /cca-report slash command for one-command PDF generation
- Phase 2 COMPLETE (Session 47): slide_generator.py + /cca-slides command (25 t...
- Phase 3 COMPLETE (Session 48): dashboard_generator.py + /cca-dashboard comman...
- Phase 4 COMPLETE (Session 49): chart_generator.py — pure SVG chart generation...
- Phase 5: Website templates — landing pages, documentation sites

REMAINING

- Phase 5: Website templates - landing pages, documentation sites
- Phase 5: Website templates — landing pages, documentation sites

Pending & Blocked

5 tasks awaiting start or unblocked

MT-5 Claude Pro ↔ Claude Code Bridge

Not Started

Future task. Needs research on Claude Pro's current integration options.

MT-1 Maestro-Style Visual Grid UI

Blocked

Blocked on macOS 15.6 beta SDK. Check for new releases each session.

MT-8 iPhone Remote Control Perfection

Not Started

Not started. Needs r/ClaudeCode + r/ClaudeAI research sweep for remote control posts.

MT-18 Academic Writing Workspace

Not Started

Not started. ClaudePrism repo: github.com/delibae/claude-prism. Session 39 created this task.

MT-19 Local LLM Fine-Tuning Capability

Not Started

Not started. Long-term exploration. Unsloth repo: github.com/unslothai/unsloth.

PRIORITY QUEUE

Priority Queue

Active tasks ranked by decay-based priority scoring. Score = base value + aging penalty. Higher = work on this first.

1	MT-10	**YoYo self-learning** Phase 3A: Resurfacer done (S46). Phase 3B: graduate to Kalshi bot. Cap: 18.0	18
2	MT-11	**GitHub intelligence** Phase 2 validated. Phase 3: automated trending scan. Cap: 14.0	14
3	MT-14	**Rescan stale subs** All 15 subs scanned. Tighten investing classifier. Cap: 12.0	12
4	MT-9	**Autonomous scanning** Phase 3: all NEEDLEs reviewed. Next: production autonomous runs.	12
5	MT-8	**iPhone remote control** SOLVED by native Remote Control. Cap: 10.0. Consider closing.	10
6	MT-12	**Academic papers** 12 papers delivered S52. Phase 3: domain expansion.	10
7	MT-18	**Academic writing** Research phase. Cap: 8.0	8
8	MT-13	**iOS/macOS app development** Phase 2 COMPLETE. Phase 3: first real app.	7.5
9	MT-17	**Design/reports** Phase 4 COMPLETE. Phase 5: website templates. Report v2 built S54.	7

LIVE INFRASTRUCTURE

Live Infrastructure

18 hooks integrated into Claude Code via settings.local.json. Every tool call passes through this pipeline.

Event	Matcher	Hook	Purpose
`PostToolUse`	*	meter.py	Token counter
`PostToolUse`	*	compact_anchor.py	Context anchor writes
`PostToolUse`	*	senior_dev_hook.py	SATD + effort + quality scoring
`PostToolUse`	*	queue_hook.py	Cross-chat queue context
`PreToolUse`	*	alert.py	Warn/block at red/critical
`PreToolUse`	*	cost_alert.py	Cost threshold warning
`PreToolUse`	*	path_validator.py	Dangerous path detection
`PreToolUse`	*	edit_guard.py	Edit retry prevention
`PreToolUse`	*	validate.py	Spec guard + plan compliance
`PreToolUse`	Bash	credential_guard.py	Credential extraction guard
`PreToolUse`	Bash	bash_guard.py	Command safety (network, packages, system)
`UserPromptSubmit`	*	skill_activator.py	Spec auto-activation
`UserPromptSubmit`	*	skillbook_inject.py	Strategy injection
`UserPromptSubmit`	*	capture_hook.py	Real-time memory capture
`UserPromptSubmit`	*	queue_hook.py	Cross-chat queue injection
`Stop`	*	auto_handoff.py	Block exit at critical
`Stop`	*	capture_hook.py	Session-end memory capture
`PostCompact`	*	post_compact.py	Recovery + journal logging

INTELLIGENCE & RESEARCH

Intelligence & Research

Reddit Intelligence

FINDINGS BY VERDICT



7 subreddits · 30 repos evaluated

Self-Learning System

Strategies	10 total (4 confirmed)
Proposals	6 (all LOW risk)
Trace Sessions	31 analyzed
Avg Score	70 / 100
Papers Logged	21
Sentinel Rate	5-10%

YoYo loop: observe → detect → hypothesize → build → validate

ARCHITECTURE DECISIONS

Architecture Decisions

Decision	Rationale
Local-first storage	User owns all data, no cloud dependency
Stdlib-first (no pip)	Zero dependency management overhead
Hook-based delivery	Native Claude Code integration points
Adaptive context thresholds	Fixed percentages break at 1M windows
JSONL for all logging	Append-only, grep-friendly, no corruption risk
QualityGate geometric mean	Prevents Goodhart's Law gaming of metrics
Whitelist-first phishing detection	Zero false positives on legitimate domains
Typst over WeasyPrint	Single binary, millisecond compile, JSON-native

RISKS & BLOCKERS

Risks & Blockers

MT-1 Maestro Visual Grid UI

BLOCKER

Blocked on macOS 15.6 beta SDK crash. Tauri/React app crashes on launch.

Mitigation: Using tmux + dev-start script as workaround. Waiting for stable macOS release.

Semantic Scholar Rate Limiting

RISK

429 errors at 1.5s delay between queries for academic paper scanning.

Mitigation: Increased to 3s delay with exponential backoff.

Context Burn from File-Writing Hooks

DEBT

compact_anchor.py writes trigger system-reminder context consumption.

Mitigation: Writes limited to every 10 turns, files kept small.

NEXT PRIORITIES

Next Priorities

1. **Goal #2**
   Push design-skills module — complete slide renderer (Typst call), website renderer (HTML output)

2. **Goal #3**
   Integrate daily_snapshot diff into report_generator.py and dashboard_generator.py

3. **MT-20**
   Architectural Coherence Checker

HONEST ASSESSMENT

Honest Assessment

Objective gaps, limitations, and areas where the project falls short of its stated goals. Included for accountability.

6 master tasks stalled at Phase 1

GAP

MT-0, MT-9, MT-11, MT-12, MT-13, MT-14 — started but no subsequent phases shipped. Risk of scope sprawl without depth.

Single-developer project with no external users

LIMITATION

All tooling built for one developer. No community testing, no feedback loop from other Claude Code users. Limits validation of 'community-demanded' features.

High test count (2,776) may overstate coverage

NUANCE

Average 40 tests per source file. Many test trivial properties (dict keys, return types). Integration test coverage across modules is limited to 1 suite.

1 task(s) blocked with no resolution timeline

BLOCKER

MT-1: Maestro-Style Visual Grid UI

Self-learning metrics partially hardcoded

DEBT

Strategy count, proposal count, and avg score are hardcoded in the data collector rather than dynamically parsed from journal/strategy files.

Kalshi bot integration remains read-only

GAP

CCA scans for research and surfaces findings, but no closed-loop feedback exists: no tracking of which CCA recommendations led to profitable Kalshi trades.

CI/CD pipeline exists but unverified

NUANCE

GitHub Actions workflow defined but no evidence of runs in git history. All testing is local-only.

STATUS

All Systems Operational

2,980 tests · 61,495 LOC · 76 sessions · 345 commits

9 modules · 19 master tasks · Zero external dependencies

Generated 2026-03-20 · Session 76 · github.com/mpshields96/ClaudeCodeAdvancements